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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water Sensors

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 254.778 247.071 255.516 -   255.516 388.654 282.817 288.134 104.204 Continuing Continuing
3186: Air and Missile Defense
Radar

204.159 166.282 223.621 -   223.621 352.698 251.760 262.452 79.757 Continuing Continuing

3187: Periscope Detection 3.238 14.509 1.730 -   1.730 -   -   -   -   0.000 19.477
3188: Dual-Band Radar 11.276 10.291 12.042 -   12.042 18.999 14.266 8.428 6.975 Continuing Continuing
3232: Multi-Mission Signal
Processor

32.624 32.360 14.617 -   14.617 14.894 15.856 16.300 16.510 Continuing Continuing

3301: Improved Capabilities SPY-1
Radar

3.481 3.629 3.506 -   3.506 2.063 0.935 0.954 0.962 Continuing Continuing

9999: Congressional Adds -   20.000 -   -   -   -   -   -   -   0.000 20.000

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This
suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding in FY 13-17 will develop AMDR-S and RSC, and integrate
these components with an available X band radar.  AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection,
tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense capability, increased
radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required
ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter
capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain
clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain
performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design
and Open Architecture (OA) compliance.

Periscope Detection: The CVN Periscope Detection Radar program, AN/SPS-74(V)2, develops and delivers the capability which provides automated detection and
discrimination of submarine periscopes using advanced algorithms. This enables discrimination of periscopes from surface contacts, buoys, small boats, floating mines,
etc. This effort was initially based on an advanced development model, developed in PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under
RDT&E funding will support the conversion of the Advanced Demonstration Model (ADM) variant currently installed to a production representative model that addresses
manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and Discrimination
(PDD) Interface for AN/SPQ-9B Radar.
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water Sensors

Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR)
modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a
part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered
during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the
radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data
Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense
against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and
updated.

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/
USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12
contract award and continues with validation testing in FY14.

DBR CVN 78 Testing and Certification: Funding in FY13-FY17 supports DBR At-Sea Test and Evaluation (T&E), Environmental Testing, DBR Surface Tracks through
Cooperative Engagement Capability (CEC) and DBR Systems Certification in support of CVN 78.

Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense (BMD)
Multi-mission capability for DDG 51-78 as part of Aegis Modernization Program.  This capability will be utilized for DDG 113 and follow new construction and Aegis
Ashore.  Modifies SPY-1D Transmitters to enable dual beam for reduced frame times and better reaction time, and provides stability for all D(V) waveforms and avoid
operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP improves performance in littoral,
ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer programs and equipment.

Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate
obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions; while still providing AN/SPY-1 Radar
Total Ownership Cost Reductions.  Improvements will yield reductions in annual fleet maintenance costs.

Advanced Radar Innovation Fund: Funds the development and integration of existing and new technologies into the Navy's sensors to enhance performance and
ensure sensor operations and sustainment throughout the lifecycle of the sensor and platforms on which installed.
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 274.371 227.358 355.366 -   355.366
Current President's Budget 254.778 247.071 255.516 -   255.516
Total Adjustments -19.593 19.713 -99.850 -   -99.850

• Congressional General Reductions -   -0.287
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   20.000
• Congressional Directed Transfers -   -  
• Reprogrammings -9.999 -  
• SBIR/STTR Transfer -7.961 -  
• Program Adjustments -   -   -99.257 -   -99.257
• Rate/Misc Adjustments -   -   -0.593 -   -0.593
• Congressional General Reductions
Adjustments

-1.633 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: Adv Radar Innovation Fund - Surf (Cong) -   20.000
Congressional Add Subtotals for Project: 9999 -   20.000

Congressional Add Totals for all Projects -   20.000

Change Summary Explanation
Technical: Removed AMDR X-Band Radar E&MD effort
Schedule: Not Applicable
Cost: Removed AMDR X-Band Radar E&MD effort
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3186: Air and Missile Defense
Radar

204.159 166.282 223.621 -   223.621 352.698 251.760 262.452 79.757 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This
suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding in FY 13-17 will develop AMDR-S and RSC, and integrate
these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection,
tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability,
increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the
required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and
clutter capability is needed to detect, react to, and engage stressing Very Low Observable /Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and
rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will
obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable
design and Open Architecture (OA) compliance.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: R&D/RISK REDUCTION

Articles:
FY 2011 Accomplishments:
- Continued risk reduction activities associated with digital beamforming, array architectures, Transmit/Receive (T/R) modules,
thermal management, and Radio Frequency (RF) semiconductors
- Performed critical component and subsystem demonstrations, integration and testing
- Continued international cooperative research projects, including ARTIST (U.K.), AUSPAR (Australia), and OARIS (Maritime
Theater Missile Defense Forum)
FY 2012 Plans:
- Evaluate Gallium Nitride (GaN) High Power Amplifier (HPA) performance, reliability, and producibility improvements
- Perform risk reduction activities associated with digital beamforming, array architectures, Transmit/Receive (T/R) modules,
thermal management, and Radio Frequency (RF) semiconductors
- Conduct critical component and subsystem demonstrations, integration and testing

10.351
0

2.929
0

-  

Title: SYSTEMS ENGINEERING 186.752 157.120 217.614



UNCLASSIFIED

PE 0604501N: Advanced Above Water Sensors UNCLASSIFIED
Navy Page 5 of 37 R-1 Line #113

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2011 Accomplishments:
- Continued TD phase focused on demonstrating AMDR key technologies are scalable and sufficiently mature
- Completed Technology Demonstration Plans
- Reviewed preliminary system concepts and prototype designs
- Matured the AMDR suite system concept to a level sufficient to support a Preliminary Design Review (PDR)
- Initiated development of the Test and Evaluation Master Plan (TEMP) and update to the Systems Engineering Plan (SEP)
- Reviewed system requirements and combat system/ship interfaces
- Continued preparation for AMDR-S/RSC contract award
FY 2012 Plans:
- Conduct Preliminary Design Reviews with each TD contractor
- Conduct the technology development component and prototype testing
- Analyze and review prototype test results
- Conduct Technology Readiness Level assessments
- Complete Technology Development Phase contracts
FY 2013 Plans:
- Achieve successful Milestone B decision and proceed into EMD phase
- Award AMDR-S/RSC EMD contract
- Mature AMDR design and radar parameters necessary for ship integration
- Conduct Delta Hardware and Software Preliminary Design Reviews

0 0 0

Title: PROGRAM MANAGEMENT SUPPORT
Articles:

FY 2011 Accomplishments:
- Provided support to Integrated Product Teams (IPTs) and Working Groups (WGs) required for program execution and
achievement of Milestone 'B' in FY13
- Assisted in cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Reviewed available/proposed technical alternatives
FY 2012 Plans:
- Provide support to Integrated Product Teams (IPTs) and WGs required for program execution and achievement of Milestone 'B'
in FY13
- Assist in cost, schedule and performance management, contract administration and oversight, risk identification and mitigation

7.056
0

6.233
0

6.007
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Analyze and assess contractor studies
- Review available/proposed technical alternatives
FY 2013 Plans:
- Achieve successful Milestone B decision and proceed into EMD phase
- Provide support to Integrated Product Teams (IPTs) and WGs required for program execution of the EMD contracts
- Assist in cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies
- Review available/proposed technical alternatives

Accomplishments/Planned Programs Subtotals 204.159 166.282 223.621

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
AMDR: Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured fundamental advanced
technologies from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in
power, sensitivity, resistance to natural and man-made environments over current radar systems for simultaneous multi-mission BMD, Area and Self Defense Anti-Air
Warfare (AAW). System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with
the lowest life-cycle cost.

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase which includes competitive prototyping; an EMD phase
which includes completion of a full Engineering Development Model (EDM) for land-based testing; and transition to production. The detailed scope of this acquisition is
defined in the approved Technology Development Strategy (TDS) and will be updated for Milestone B in the AMDR Acquisition Strategy.

E. Performance Metrics
- Complete Technology Development (TD) phase System Requirements Review, Test Readiness Review, TD Prototype testing, TD System Functional Review, and TD
Preliminary Design Review (PDR)
- Achieve Milestone B decision to proceed into EMD phase
- Award/Exercise EMD contracts
- Conduct Delta Hardware / Software PDRs and Hardware / Software Critical Design Reviews (CDRs)
- Complete Engineering Development Model (EDM) Testing
- Achieve Milestone C decision to proceed into production
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PROJECT
3186: Air and Missile Defense Radar

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Risk Reduction WR SCSC Wallops:Wallops
Island, VA 10.530 -   -   -   -   0.000 10.530  

Risk Reduction MIPR DMEA:McClellen AFB,
CA 48.022 -   -   -   -   0.000 48.022  

Risk Reduction SS/CPFF JHU/APL:Baltimore, MD 9.820 0.100 Jan 2012 -   -   -   0.000 9.920  
Risk Reduction MIPR MIT:Cambridge, MA 2.538 -   -   -   -   0.000 2.538  
Risk Reduction WR NRL:Washington, DC 7.178 0.916 Nov 2011 -   -   -   0.000 8.094  

Risk Reduction C/CPAF BAE Systems:Rockville,
MD 1.980 -   -   -   -   0.000 1.980  

Risk Reduction WR NSWC/CR:Crane, IN -   0.746 Dec 2011 -   -   -   0.000 0.746  

Risk Reduction C/CPFF SPA-PSS:Alexandria,
VA 3.048 0.769 Jan 2012 -   -   -   0.000 3.817  

Risk Reduction WR NSWC/DD:Dahlgren,
VA 6.439 -   -   -   -   0.000 6.439  

Risk Reduction MIPR DARPA:Adelphi, MD 5.484 0.398 Jan 2012 -   -   -   0.000 5.882  
Systems Engineering SS/CPFF GTRI:Atlanta, GA 5.019 3.542 Jan 2012 3.095 Dec 2012 -   3.095 Continuing Continuing Continuing

Systems Engineering SS/FFP BAE Systems:Rockville,
MD 9.536 -   -   -   -   0.000 9.536  

Systems Engineering Various VARIOUS-
SPECIAL:Special 3.078 -   -   -   -   0.000 3.078  

Systems Engineering WR NSWC/DD:Dahlgren,
VA 38.303 14.958 Nov 2011 12.984 Dec 2012 -   12.984 Continuing Continuing Continuing

Systems Engineering WR PMRF:Kekaha, HI 1.375 0.712 Dec 2011 2.826 Dec 2012 -   2.826 Continuing Continuing Continuing
Systems Engineering SS/CPFF JHU/APL:Baltimore, MD 38.725 15.249 Jan 2012 13.363 Dec 2012 -   13.363 Continuing Continuing Continuing
Systems Engineering MIPR MIT:Cambridge, MA 10.445 5.749 Nov 2011 5.020 Dec 2012 -   5.020 Continuing Continuing Continuing

Systems Engineering WR NSWC/PHD:Port
Hueneme, CA 6.069 6.412 Nov 2011 6.104 Dec 2012 -   6.104 Continuing Continuing Continuing

Systems Engineering WR NSWC/CR:Crane, IN 2.449 1.100 Dec 2011 3.341 Dec 2012 -   3.341 Continuing Continuing Continuing
Systems Engineering WR NRL:Washington, DC 3.721 2.281 Nov 2011 2.271 Dec 2012 -   2.271 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/CPFF SPA-PSS:Alexandria,
VA 9.433 4.667 Jan 2012 5.459 Dec 2012 -   5.459 Continuing Continuing Continuing

Systems Engineering WR COMPTEVFOR:Norfolk,
VA 0.446 0.556 Jan 2012 0.772 Dec 2012 -   0.772 Continuing Continuing Continuing

Systems Engineering C/FFP
CS-Northrop
Grumman:Linthicum
Heights, MD

10.000 -   -   -   -   0.000 10.000  

Systems Engineering C/FFP CS-Lockheed
Martin:Moorestown, NJ 10.000 -   -   -   -   0.000 10.000  

Systems Engineering C/FFP CS-Raytheon:Sudbury,
MA 9.909 -   -   -   -   0.000 9.909  

Systems Engineering WR
NSWC/PHD
(VAB):Virginia Beach,
VA

0.730 -   -   -   -   0.000 0.730  

Systems Engineering C/FP
Program Office
System Engineering
Staff:Washington, DC

1.855 1.040 Jan 2012 1.125 Dec 2012 -   1.125 Continuing Continuing Continuing

Systems Engineering SS/CPFF
INTEGRITS (via
KRATOS):San Diego,
CA

0.149 -   -   -   -   0.000 0.149  

Systems Engineering WR NAWC AD:Patuxent
River, MD 0.501 9.373 Jan 2012 0.542 Dec 2012 -   0.542 Continuing Continuing Continuing

Systems Engineering WR SCSC Wallops:Wallops
Island, VA 0.037 0.092 Jan 2012 0.081 Dec 2012 -   0.081 Continuing Continuing Continuing

Systems Engineering WR SPAWAR:San Diego,
CA 0.028 -   -   -   -   0.000 0.028  

Systems Engineering C/FPIF TD Contractor
Raytheon:Sudbury, MA 89.751 30.249 Oct 2011 -   -   -   0.000 120.000  

Systems Engineering WR
NAVFAC MID-
ATLANTIC:Pearl
Harbor, HI

4.026 -   -   -   -   0.000 4.026  
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/FPIF
TD Contractor Northrop
Grumman:Linthicum
Heights, MD

89.751 30.249 Oct 2011 -   -   -   0.000 120.000  

Systems Engineering C/FPIF
TD Contractor
Lockheed
Martin:Moorestown, NJ

89.751 30.249 Oct 2011 -   -   -   0.000 120.000  

Systems Engineering MIPR ARL:Adelphi, MD 0.206 0.642 Jan 2012 0.560 Dec 2012 -   0.560 Continuing Continuing Continuing

Systems Engineering C/CPIF TBD-AMDR-S/RSC
EMD:Not Specified -   -   159.990 Nov 2012 -   159.990 Continuing Continuing Continuing

Subtotal 530.332 160.049 217.533 -   217.533

Remarks
AMDR-S/RSC Engineering and Manufacturing Development contract has not yet been awarded, therefore 'Performer' TBD.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Management
Services SS/FFP BAE Systems:Rockville,

MD 5.319 -   -   -   -   0.000 5.319  

Support Management
Services C/CPFF SPA-PSS:Alexandria,

VA 9.206 2.675 Jan 2012 2.719 Dec 2012 -   2.719 Continuing Continuing Continuing

Travel Allot PEOIWS2:Washington,
DC 0.511 0.200 Jan 2012 0.203 Dec 2012 -   0.203 Continuing Continuing Continuing

DAWDF Various N/A:N/A 0.513 -   -   -   -   0.000 0.513  
Support Management
Services WR NSWC/IHD:Indian

Head, MD 1.142 -   -   -   -   0.000 1.142  

Support Management
Services WR NSWC/DD:Dahlgren,

VA -   3.358 Nov 2011 3.166 Dec 2012 -   3.166 Continuing Continuing Continuing

Subtotal 16.691 6.233 6.088 -   6.088



UNCLASSIFIED

PE 0604501N: Advanced Above Water Sensors UNCLASSIFIED
Navy Page 10 of 37 R-1 Line #113

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 547.023 166.282 223.621 -   223.621

Remarks
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3186
Technology Development (TD) 1 2011 4 2012
System Readiness Review (SRR) 3 2011 3 2011
TD System Functional Review (SFR) 1 2012 1 2012
TD Test Readiness Review (TRR) 2 2012 2 2012
TD Prototype Testing 2 2012 4 2012
TD Preliminary Design Review (PDR) 4 2012 4 2012
Milestone B (MS B) 1 2013 1 2013
Engineering & Manufacturing Development (EMD) 1 2013 4 2016
EMD HW Delta PDR 2 2013 2 2013
EMD SW / System Delta PDR 3 2013 3 2013
EMD HW Critical Design Review (CDR) 2 2014 2 2014
EMD SW / System Critical Design Review (CDR) 3 2014 3 2014
EMD Testing 2 2014 4 2016
Milestone C (MS C) / Low Rate Initial Production Decision Review (LRIP DR) 1 2017 1 2017
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3187: Periscope Detection 3.238 14.509 1.730 -   1.730 -   -   -   -   0.000 19.477
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Periscope Detection: The CVN Periscope Detection Radar program, AN/SPS-74(V)2, develops and delivers the capability which provides automated detection and
discrimination of submarine periscopes using advanced algorithms. This enables discrimination of periscopes from surface contacts, buoys, small boats, floating mines,
etc. This effort was initially based on an advanced development model, developed in PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under
RDT&E funding will support the conversion of the Advanced Demonstration Model (ADM) variant currently installed to a production representative model that addresses
manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and Discrimination
(PDD) Interface for AN/SPQ-9B Radar.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Periscope Detection

Articles:
FY 2011 Accomplishments:
Continued design and development of AN/SPS-74(V)2 and conducted Critical Design Review (CDR).
FY 2012 Plans:
Begin First Article Testing for AN/SPS-74(V)2 to include Environmental Qualification Testing (EQT) and below deck shock
testing.  Begin AN/SPQ-9B Radar PDD interface development and testing. Begin planning for Independent Operational Test and
Evaluation (IOT&E).
FY 2013 Plans:
Complete First Article Testing for AN/SPS-74(V)2, install Land Based Test Site system, perform software verification, conduct
Factory Acceptance Test (FAT), and conduct Independent Operational Test and Evaluation (IOT&E).  Complete AN/SPQ-9B
Radar PDD interface development and testing.

3.238
0

14.509
0

1.730
0

Accomplishments/Planned Programs Subtotals 3.238 14.509 1.730

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2040: 0204228N/2040
Radar Support (OPN)

6.962 10.618 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 27.507
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OMN/2980: 0204228N/2980
Radar Support (OPN)

0.000 0.000 13.256 0.000 13.256 16.405 9.441 7.253 4.563 Continuing Continuing

D. Acquisition Strategy
Current Program supports 9 total units - 8 for installation onboard CVNs (includes upgrade of 4 Advanced Demonstration Models (ADMs) from (V)1 to (V)2
configuration) and one (1) LBTS. Two systems will be procured and installed beyond the FYDP.

E. Performance Metrics
- Complete AN/SPS-74(V)2 IOT&E
- Complete AN/SPQ-9B PDD Interface Development and Testing
- Complete AN/SPS-74(V)2 First Article Test
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Design Support SS/CPFF JHU/APL:Laurel, MD 2.071 0.890 Jan 2012 -   -   -   0.000 2.961  
Primary Hardware
Development SS/CPFF NGC:Melville, NY 8.760 3.990 Feb 2012 -   -   -   0.000 12.750  

Engineering Design Support WR NSWC/
Dahlgren:Dahlgren, VA 2.270 -   -   -   -   0.000 2.270  

Primary Hardware
Development SS/CPFF 3 Phoenix:Fairfax, VA 9.109 6.621 Feb 2012 1.230 Jan 2013 -   1.230 0.000 16.960  

Subtotal 22.210 11.501 1.230 -   1.230 0.000 34.941

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR NSWC/PHD:Virginia
Beach, VA 6.494 0.633 Nov 2011 0.500 Dec 2012 -   0.500 0.000 7.627  

Test and Evaluation WR OPTEVFOR:Norfolk,
VA 0.150 0.005 Jan 2012 -   -   -   0.000 0.155  

Test and Evaluation WR NSWC/PHD:Port
Hueneme, CA -   1.868 Nov 2011 -   -   -   0.000 1.868  

Test and Evaluation WR NSWC/Crane:Crane, IN 2.227 0.050 Jan 2012 -   -   -   0.000 2.277  

Test and Evaluation WR NSWC/Corona:Corona,
CA -   0.052 Nov 2011 -   -   -   0.000 0.052  

Test and Evaluation WR NRL:Washington, DC 1.271 0.400 Nov 2011 -   -   -   0.000 1.671  
Subtotal 10.142 3.008 0.500 -   0.500 0.000 13.650

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Management
Services SS/CPFF GCAS:San Marcos, CA 0.051 -   -   -   -   0.000 0.051  
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APPROPRIATION/BUDGET ACTIVITY
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BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Management
Services C/CPAF DTI:Norfolk, VA 0.063 -   -   -   -   0.000 0.063  

DAWDF Allot N/A:N/A 0.036 -   -   -   -   0.000 0.036  
Subtotal 0.150 -   -   -   -   0.000 0.150

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 32.502 14.509 1.730 -   1.730 0.000 48.741

Remarks
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3187
AN/SPS-74(V)2 Software Support 1 2011 4 2017
AN/SPS-74(V)2 CDR 2 2011 2 2011
PDD Interface Development and Testing for SPQ-9B 1 2012 1 2013
AN/SPS-74(V)2 Production and Installation (Contract Award 2Q FY12) 2 2012 4 2017
AN/SPS-74(V)2 First Article Test / Factory Acceptance Test 2 2012 3 2013
AN/SPS-74(V)2 LBTS Installation 3 2013 3 2013
AN/SPS-74(V)2 Factory Acceptance Test 4 2013 4 2013
AN/SPS-74(V)2 IOT&E 4 2013 4 2013
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3188: Dual-Band Radar 11.276 10.291 12.042 -   12.042 18.999 14.266 8.428 6.975 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR)
modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a
part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered
during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the
radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data
Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense
against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and
updated.

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/
USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12
contract award and continues with validation testing in FY14.

DBR CVN 78 Testing and Certification: Funding in FY13-FY17 supports DBR At-Sea Test and Evaluation (T&E), Environmental Testing, DBR Surface Tracks through
Cooperative Engagement Capability (CEC) and DBR Systems Certification in support of CVN 78.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: RADAR UPGRADES TECHNOLOGY INSERTION

Articles:
FY 2011 Accomplishments:
- Continued Volume Search Radar (VSR) radome development and testing efforts. Initiated material procurement and drawing
updates.
- Provided integration support and defined requirements for specification changes.
- Provided systems, software and hardware engineering support for combat system integration and integration with TPX-42.
- Conducted DBR Common Array Power System (CAPS) study to determine design model modifications needed to make the
power system compatible with system specifications.
FY 2012 Plans:
- Finalize VSR development and testing.

5.736
0

7.954
0

8.288
0
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PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Conduct Technology Insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics
products.
- Commence software development to implement live over simulation training capability in support of BFTT integration.
FY 2013 Plans:
- Continue Technology Insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics
products.
- Continue software development to implement live over simulation training capability in support of BFTT integration.
- Provide technical support to reformat DBR messages necessary to meet the Cooperative Engagement Capability (CEC)
Interface requirements and to complete DBR element certification to the overall combat system certification for CVN 78.
Title: RADAR UPGRADES GOVERNMENT ENGINEERING SERVICES

Articles:
FY 2011 Accomplishments:
- Prepared test documentation (test plans/procedures) in support of DBR EMI testing efforts.
- Began assessment of VSR Radome Performance.
- Provided required engineering to achieve technology improvements for Dual Band Radar (DBR).
- Provided systems engineering expertise to assist contractor in determining adequate CAPS design modification.
- Conducted assessment of system level element certification plan.
FY 2012 Plans:
- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars.
Perform oversight and assessment of efforts associated with this phase of the program.
- Provide Government Engineering Services in support of DBR BFTT integration for CVN 78.
- Continue DBR EMI testing efforts.
- Complete assessment of VSR Radome Performance.
FY 2013 Plans:
- Continue to provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/
DBR radars. Perform oversight and assessment of efforts associated with this phase of the program.
- Complete DBR EMI testing efforts.
- Continue to provide Government Engineering Services in support of DBR BFTT integration for CVN 78.
- Provide Government Engineering Services required to complete DBR element certification to support overall combat system
certification for CVN 78.

4.272
0

1.906
0

3.344
0

Title: RADAR UPGRADES PROGRAM MANAGEMENT 1.268 0.431 0.410
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PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2011 Accomplishments:
- Provided Program Management and logistics support for radar upgrades and technology insertion for the MFR/VSR/DBR radars.
- Performed analysis of the system specifications for CAPS redesign.
FY 2012 Plans:
- Continue to provide Program Management and logistics support for radar upgrades and technology insertion for the MFR/VSR/
DBR radars.
FY 2013 Plans:
- Continue to provide Program Management and logistics support for radar upgrades and technology insertion for the MFR/VSR/
DBR radars.
- Continue to provide Program Management support of DBR BFTT integration for CVN 78.

0 0 0

Accomplishments/Planned Programs Subtotals 11.276 10.291 12.042

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2980: BLI 2980/OPN Items
Less Than $5M

0.000 0.000 4.900 0.000 4.900 3.269 7.418 11.700 16.500 0.000 43.787

• OMN/0702228N:
0702228N/1C2C/O&M,N

0.000 0.000 1.512 0.000 1.512 3.239 3.873 3.440 3.366 0.000 15.430

D. Acquisition Strategy
Radar Upgrades and logistic products will be developed to address lessons learned and technology refresh for DBR systems on multiple ship classes.

E. Performance Metrics
- Complete upgrade studies and analyses each fiscal year to determine efficiencies for H/W and S/W upgrades and to determine appropriate logistics product updates
- Complete co-site and off-ship EMI analysis testing
- Complete VSR Radome development and determine opportunities to improve configuration and performance
- Complete upgrade technology insertion
- Complete development of logistics products
- Implement supportability analysis to improve supportability and reduce overall lifecycle cost
- Complete DBR At-Sea Test and Evaluation (T&E)



UNCLASSIFIED

PE 0604501N: Advanced Above Water Sensors UNCLASSIFIED
Navy Page 22 of 37 R-1 Line #113

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

- Complete Environmental Testing
- Complete DBR Surface Tracks through Cooperative Engagement Capability (CEC)
- Complete DBR Systems Certification
- Complete CAPS redesign
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APPROPRIATION/BUDGET ACTIVITY
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PE 0604501N: Advanced Above Water
Sensors

PROJECT
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR Other Government

Activities:Various 1.143 -   -   -   -   0.000 1.143  

Government Engineering
Support WR NSWC/

Dahlgren:Dahlgren, VA 3.246 0.951 Nov 2011 1.306 Dec 2012 -   1.306 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/PHD:Port

Hueneme, CA 2.767 -   1.176 Dec 2012 -   1.176 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/Crane:Crane, IN 4.010 0.380 Jan 2012 0.491 Dec 2012 -   0.491 Continuing Continuing Continuing

Government Engineering
Support WR NRL:Washington, DC 3.725 -   -   -   -   0.000 3.725  

Government Engineering
Support SS/CPFF JHU/APL:Baltimore, MD 0.300 0.362 Dec 2011 0.121 Dec 2012 -   0.121 Continuing Continuing Continuing

Government Engineering
Support MIPR NSMA:Arlington, VA 0.903 -   -   -   -   0.000 0.903  

Government Engineering
Support SS/CPFF GTRI:Atlanta, GA 0.453 0.139 Feb 2012 -   -   -   0.000 0.592  

Government Engineering
Support WR

NSWC/
Carderock:Philadelphia,
PA

0.044 0.034 Dec 2011 0.215 Dec 2012 -   0.215 Continuing Continuing Continuing

Systems Engineering SS/CPFF Raytheon:Raytheon,
Sudbury, MA 12.921 7.954 Jun 2012 8.288 Dec 2012 -   8.288 Continuing Continuing Continuing

Systems Engineering SS/CPAF Raytheon IDS:San
Diego, CA 1.500 -   -   -   -   0.000 1.500  

Systems Engineering SS/CPFF General Dynamics
AIS:Fairfax, VA 1.000 -   -   -   -   0.000 1.000  

Systems Engineering SS/CPFF PMS 320
Syntek:Arlington, VA 0.400 -   -   -   -   0.000 0.400  

Subtotal 32.412 9.820 11.597 -   11.597
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Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF SPA:Washington, DC 1.546 0.431 Jan 2012 0.410 Dec 2012 -   0.410 Continuing Continuing Continuing

DAWDF Allot N/A:N/A 0.027 -   -   -   -   0.000 0.027  

Travel Allot PEOIWS2:Washington,
DC 0.100 0.040 Jan 2012 0.035 Dec 2012 -   0.035 0.000 0.175  

Program Management
Support C/CPIF ALION:Washington, DC 0.026 -   -   -   -   0.000 0.026  

Program Management
Support C/CPFF CACI:Washington, DC 0.040 -   -   -   -   0.000 0.040  

Subtotal 1.739 0.471 0.445 -   0.445

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 34.151 10.291 12.042 -   12.042

Remarks
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Sensors

PROJECT
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3188
DBR System Upgrade Studies and Analysis 1 2011 3 2017
DBR EMI Analysis Testing (Co-Site & Off-ship) 2 2011 4 2013
DBR VSR Radome Performance Assessment 2 2011 2 2012
DBR System Upgrade Technology Insertion 3 2011 4 2017
DBR BFTT Integration for CVN 78 1 2012 4 2014
DBR Testing and Certification to CVN 78 1 2013 4 2017
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PROJECT
3232: Multi-Mission Signal Processor

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3232: Multi-Mission Signal
Processor

32.624 32.360 14.617 -   14.617 14.894 15.856 16.300 16.510 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense (BMD)
Multi-mission capability for DDG 51-78 as part of AEGIS Modernization Program.  This capability will be utilized for DDG 113 and follow new construction and AEGIS
Ashore.  Modifies SPY-1D Transmitters to enable dual beam for reduced frame times and better reaction time, and provides stability for all D(V) waveforms and avoid
operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP improves performance in littoral,
ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer programs and equipment.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SYSTEMS ENGINEERING

Articles:
FY 2011 Accomplishments:
- Preparation for and completion of Engineering Exercises
- Continued MMSP design and development
- Supported MMSP integration testing with ACB-12 to address all MMSP related issues
- Completed transmitter modification development
- Maintained alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense
Signal Processor (BSP) Adjunct to incorporate BMD capability within MMSP during AEGIS Modernization
- Initiated cruiser variant engineering and design
FY 2012 Plans:
- Preparation for the Multi-Mission Exercise and Qualification Testing
- Continue to support MMSP integration testing with ACB-12 to address all MMSP related issues
- Installation of Transmitter Modification at CSEDS
- Continue to maintain alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense
Signal Processor (BSP) adjunct to incorporate BMD capability within MMSP during AEGIS Modernization
FY 2013 Plans:
- Support of Combat System Ship Qualification Trials (CSSQT) testing
- Continue to support MMSP integration testing with ACB-12 to address all MMSP related issues

32.624
0

32.360
0

14.617
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Continue to maintain alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense
Signal Processor (BSP) adjunct to incorporate BMD capability within MMSP during AEGIS Modernization

Accomplishments/Planned Programs Subtotals 32.624 32.360 14.617

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• SCN/2122: BLI 2122/SCN DDG
51

2,900.331 2,081.432 3,514.941 0.000 3,514.941 2,014.297 3,002.049 3,508.440 4,048.090 Continuing Continuing

• OPN/0900: BLI 0900/OPN DDG
Modernization

288.118 117.522 477.772 0.000 477.772 288.134 516.908 469.812 529.385 Continuing Continuing

D. Acquisition Strategy
Multi-Mission Signal Processor (MMSP) provides AAW/BMD Multi-mission capability for AEGIS Modernization Program and leverages BMD 4.0.1 and SPY-1D(V)
designs. This MMSP development efforts support integration of BMD 5.0 signal processing, and will lead to the OPN/SCN procurement for shore sites and shipsets.

E. Performance Metrics
- Complete DDG Advanced Capability Build 12 (ACB 12) In-Process Review (IPR) #5
- Complete DDG SPY-1D(V) Engineering Exercise (EE) #1
- Complete DDG Jamex #2
- Complete DDG SPY-1D(V) Engineering Exercise (EE) #2
- Complete DDG Qualification Testing
- Complete DDG ACB 12 Multi-Mission Exercise
- Complete DDG Delivery
- Complete DDG Aegis Light Off (ALO)
- Complete DDG Combat System Ship Qualification Trials (CSSQT)
- Complete DDG Final Certification
- Complete DDG Commercial Off The Shelf (COTS) Refresh - Engineering Change Proposal (ECP)

- Complete CG ACB 12 System Readiness Review (SRR)
- Complete CG ACB 12 Focus Day
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SYSTEM ENGINEERING SS/CPFF Lockheed
Martin:Moorestown, NJ 77.236 24.855 Jan 2012 8.615 Dec 2012 -   8.615 Continuing Continuing Continuing

SYSTEM ENGINEERING C/CPFF
AEGIS
Techrep:Moorestown,
NJ

1.084 1.527 Jan 2012 1.260 Dec 2012 -   1.260 Continuing Continuing Continuing

SYSTEM ENGINEERING SS/FP APL/JHU:Laurel, MD 1.188 1.121 Jan 2012 0.970 Dec 2012 -   0.970 Continuing Continuing Continuing
SYSTEM ENGINEERING WR CSCS:Dahlgren, VA 0.513 0.285 Jan 2012 0.210 Dec 2012 -   0.210 Continuing Continuing Continuing
SYSTEM ENGINEERING WR NRL:Washington, DC 0.960 0.799 Jan 2012 0.664 Dec 2012 -   0.664 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/DD:Dahlgren,
VA 1.153 1.487 Jan 2012 1.128 Nov 2012 -   1.128 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/CR:Crane, IN 0.980 0.810 Jan 2012 0.583 Nov 2012 -   0.583 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/PHD:Port
Hueneme, CA 1.110 1.049 Jan 2012 0.805 Nov 2012 -   0.805 Continuing Continuing Continuing

Subtotal 84.224 31.933 14.235 -   14.235

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Allot PEOIWS2:Washington,
DC 0.100 0.060 Jan 2012 0.060 Nov 2012 -   0.060 Continuing Continuing Continuing

PSS C/CPFF SPA-PSS:Washington,
DC 0.550 0.367 Nov 2011 0.322 Nov 2012 -   0.322 Continuing Continuing Continuing

Subtotal 0.650 0.427 0.382 -   0.382

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 84.874 32.360 14.617 -   14.617

Remarks
Discontinued ACB 14 MMSP for AN/SPY-1B(V) Cruiser variant, resulting in a reduction of $11.070 in FY13.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3232
DDG Advanced Capability Build 12 (ACB 12) In Process Review (IPR) # 5 1 2011 1 2011
DDG SPY-1D(V) Engineering Exercise (EE) #1 2 2011 2 2011
DDG Jamming Exercise (JAMEX) #2 4 2011 4 2011
DDG SPY-1D(V) EE #2 1 2012 1 2012
DDG Qualification Testing 2 2012 2 2012
DDG ACB 12 Multi-Mission Exercise 3 2012 3 2012
DDG Delivery 4 2012 4 2012
DDG Aegis Light Off (ALO) 2 2013 2 2013
DDG Combat System Ship Qualification Trials (CSSQT) 2 2014 2 2014
DDG Final Certification 1 2015 1 2015
DDG Commercial Off The Shelf (COTS) Refresh - Engineering Change Proposals
(ECP) 1 2015 4 2017

CG ACB 12 System Readiness Review (SRR) 3 2011 3 2011
CG ACB 12 Focus Day 3 2011 3 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3301: Improved Capabilities SPY-1
Radar

3.481 3.629 3.506 -   3.506 2.063 0.935 0.954 0.962 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate
obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions while still providing AN/SPY-1 Radar
Total Ownership Cost Reductions. Improvements will yield reductions in annual fleet maintenance costs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Improved Capabilities SPY-1 Radar

Articles:
FY 2011 Accomplishments:
- Initiated requirements development and design of 10KW Traveling Wave Tube (TWT) and Continuous Wave Illuminator (CWI)
Microwave Tubes
- Initiated design and development of sidewall capacitor monitoring circuit for Transmitter High Voltage Power Supply (HVPS)
- Initiated design and development and environmental testing for 10kW TWT
- Initiated improvements to design of Cathode for MK 99 CWI TWT
FY 2012 Plans:
- Continue design and development of Sidewall Capacitor monitoring circuit for HVPS
- Continue design, development, Environmental Testing for 10kW TWT
- Initiate design improvements to filament for Switch Tube
FY 2013 Plans:
- Finalize design and development of Sidewall Capacitor monitoring circuit for HVPS
- Finalize design and development of 10kW TWT
- Continue design improvements to filament for Switch Tube
- Initiate design and development of Cross Fielded Amplifier Microwave Tube

3.481
0

3.629
0

3.506
0

Accomplishments/Planned Programs Subtotals 3.481 3.629 3.506
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2980: Items Less Than $5M 0.000 0.000 2.400 0.000 2.400 9.593 6.400 1.500 1.630 Continuing Continuing
• O&MN/0702228N: O&M,N AEGIS
Wholeness SPY Transmitter
Reliability

0.000 0.000 3.312 0.000 3.312 3.928 4.449 2.415 6.042 Continuing Continuing

D. Acquisition Strategy
Improved Capabilities SPY-1 Reliability, Maintainability, and Availability (RM&A) will design and development of an Ordnance Alterations (ORDALT) Package for fixes
and modifications to known transmitter, microwave tube (MWT), and logistic shortcomings (also includes the MK-99 CWI MWT).

E. Performance Metrics
- Complete 10kW Traveling Wave Tube/Continuous Wave Illumination Microwave Tube (TWT/CWI MWT) Improvement Design/Development
- Complete A/B El Switch Improvement Design/Development
- Complete Sidewall Capacitor Monitoring Circuit
- Complete 10kW Monitoring Circuit development
- Complete Cross-Field Amplifier/Switch Tube (CFA/SWT) MWT Improvement Design Development
- Complete MWT Improvement Design/Development
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SYSTEM ENGINEERING C/CPFF Raytheon:Sudbury, MA 0.700 0.400 Jan 2012 0.600 Dec 2012 -   0.600 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/Crane,
IN:Crane, IN 2.781 3.229 Jan 2012 2.906 Nov 2012 -   2.906 Continuing Continuing Continuing

Subtotal 3.481 3.629 3.506 -   3.506

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3.481 3.629 3.506 -   3.506

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3301
10 kW Traveling Wave Tube (TWT)/Continuous Wave Illuminator (CWI) Microwave
Tube (MWT) Improvement Design/Development 3 2011 4 2013

Cabinet Modification/Side Wall Capacitor 3 2011 4 2013
A/B Electric Switch Improvement Design/Development 4 2012 3 2014
Travel Wave Tube (TWT) Monitoring 4 2012 1 2014
Cross Field Amplifier (CFA)/Switch Tube (SWT) Microwave Tube (MWT) Improvement
Design/Development 1 2013 1 2015

MWT Improvement Design/Development 1 2015 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds -   20.000 -   -   -   -   -   -   -   0.000 20.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Advanced Radar Innovation Fund: Funds the development and integration of existing and new technologies into the Navy's sensors to enhance performance and
ensure sensor operations and sustainment throughout the lifecycle of the sensor and platforms on which installed.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: Adv Radar Innovation Fund - Surf (Cong)
FY 2012 Plans: N/A

-   20.000

Congressional Adds Subtotals -   20.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add.
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             Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding in FY 13-17 will develop AMDR-S and RSC, and integrate these components with an available X band radar.  AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.

Periscope Detection: The CVN Periscope Detection Radar program, AN/SPS-74(V)2, develops and delivers the capability which provides automated detection and discrimination of submarine periscopes using advanced algorithms. This enables discrimination of periscopes from surface contacts, buoys, small boats, floating mines, etc. This effort was initially based on an advanced development model, developed in PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under RDT&E funding will support the conversion of the Advanced Demonstration Model (ADM) variant currently installed to a production representative model that addresses manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and Discrimination (PDD) Interface for AN/SPQ-9B Radar.

Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR) modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and updated. 

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12 contract award and continues with validation testing in FY14. 

DBR CVN 78 Testing and Certification: Funding in FY13-FY17 supports DBR At-Sea Test and Evaluation (T&E), Environmental Testing, DBR Surface Tracks through Cooperative Engagement Capability (CEC) and DBR Systems Certification in support of CVN 78.

Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense (BMD) Multi-mission capability for DDG 51-78 as part of Aegis Modernization Program.  This capability will be utilized for DDG 113 and follow new construction and Aegis Ashore.  Modifies SPY-1D Transmitters to enable dual beam for reduced frame times and better reaction time, and provides stability for all D(V) waveforms and avoid operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP improves performance in littoral, ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer programs and equipment.			

Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions; while still providing AN/SPY-1 Radar Total Ownership Cost Reductions.  Improvements will yield reductions in annual fleet maintenance costs.

Advanced Radar Innovation Fund: Funds the development and integration of existing and new technologies into the Navy's sensors to enhance performance and ensure sensor operations and sustainment throughout the lifecycle of the sensor and platforms on which installed.
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Schedule: Not Applicable 
Cost: Removed AMDR X-Band Radar E&MD effort
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                         Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding in FY 13-17 will develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable /Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.
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						- Continued risk reduction activities associated with digital beamforming, array architectures, Transmit/Receive (T/R) modules, thermal management, and Radio Frequency (RF) semiconductors
- Performed critical component and subsystem demonstrations, integration and testing
- Continued international cooperative research projects, including ARTIST (U.K.), AUSPAR (Australia), and OARIS (Maritime Theater Missile Defense Forum)
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						- Evaluate Gallium Nitride (GaN) High Power Amplifier (HPA) performance, reliability, and producibility improvements
- Perform risk reduction activities associated with digital beamforming, array architectures, Transmit/Receive (T/R) modules, thermal management, and Radio Frequency (RF) semiconductors
- Conduct critical component and subsystem demonstrations, integration and testing 
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						- Continued TD phase focused on demonstrating AMDR key technologies are scalable and sufficiently mature
- Completed Technology Demonstration Plans		
- Reviewed preliminary system concepts and prototype designs
- Matured the AMDR suite system concept to a level sufficient to support a Preliminary Design Review (PDR)
- Initiated development of the Test and Evaluation Master Plan (TEMP) and update to the Systems Engineering Plan (SEP)	
- Reviewed system requirements and combat system/ship interfaces	
- Continued preparation for AMDR-S/RSC contract award 
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						- Conduct Preliminary Design Reviews with each TD contractor	
- Conduct the technology development component and prototype testing	
- Analyze and review prototype test results 
- Conduct Technology Readiness Level assessments 
- Complete Technology Development Phase contracts 
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					- Achieve successful Milestone B decision and proceed into EMD phase
- Award AMDR-S/RSC EMD contract
- Mature AMDR design and radar parameters necessary for ship integration
- Conduct Delta Hardware and Software Preliminary Design Reviews
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						- Provided support to Integrated Product Teams (IPTs) and Working Groups (WGs) required for program execution and achievement of Milestone 'B' in FY13
- Assisted in cost, schedule and performance management, contract administration and oversight, risk identification and mitigation	
- Reviewed available/proposed technical alternatives 
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                                         0
                                         
						- Provide support to Integrated Product Teams (IPTs) and WGs required for program execution and achievement of Milestone 'B' in FY13
- Assist in cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies
- Review available/proposed technical alternatives 
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                                         6.007
                                         0
                                         
					- Achieve successful Milestone B decision and proceed into EMD phase
- Provide support to Integrated Product Teams (IPTs) and WGs required for program execution of the EMD contracts
- Assist in cost, schedule and performance management, contract administration and oversight, risk identification and mitigation 
- Analyze and assess contractor studies 
- Review available/proposed technical alternatives

				
                                    
                                
                            
                        
                         AMDR: Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured fundamental advanced technologies from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in power, sensitivity, resistance to natural and man-made environments over current radar systems for simultaneous multi-mission BMD, Area and Self Defense Anti-Air Warfare (AAW). System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with the lowest life-cycle cost. 

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase which includes competitive prototyping; an EMD phase which includes completion of a full Engineering Development Model (EDM) for land-based testing; and transition to production. The detailed scope of this acquisition is defined in the approved Technology Development Strategy (TDS) and will be updated for Milestone B in the AMDR Acquisition Strategy.
                         - Complete Technology Development (TD) phase System Requirements Review, Test Readiness Review, TD Prototype testing, TD System Functional Review, and TD Preliminary Design Review (PDR)
- Achieve Milestone B decision to proceed into EMD phase
- Award/Exercise EMD contracts
- Conduct Delta Hardware / Software PDRs and Hardware / Software Critical Design Reviews (CDRs)
- Complete Engineering Development Model (EDM) Testing
- Achieve Milestone C decision to proceed into production
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                                 AMDR-S/RSC Engineering and Manufacturing Development contract has not yet been awarded, therefore 'Performer' TBD.
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                                         Risk Reduction
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             7.178
                                             
                                                 0.916
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.094
                                        
                                    
                                     
                                         Risk Reduction
                                         C
                                         CPAF
                                         BAE Systems
                                         Rockville, MD
                                         
                                             1.980
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.980
                                        
                                    
                                     
                                         Risk Reduction
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.746
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.746
                                        
                                    
                                     
                                         Risk Reduction
                                         C
                                         CPFF
                                         SPA-PSS
                                         Alexandria, VA
                                         
                                             3.048
                                             
                                                 0.769
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.817
                                        
                                    
                                     
                                         Risk Reduction
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             6.439
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.439
                                        
                                    
                                     
                                         Risk Reduction
                                         MIPR
                                         DARPA
                                         Adelphi, MD
                                         
                                             5.484
                                             
                                                 0.398
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.882
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         GTRI
                                         Atlanta, GA
                                         
                                             5.019
                                             
                                                 3.542
                                                 2012-01
                                            
                                             
                                                 3.095
                                            
                                             
                                                 3.095
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         FFP
                                         BAE Systems
                                         Rockville, MD
                                         
                                             9.536
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.536
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         VARIOUS-SPECIAL
                                         Special
                                         
                                             3.078
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.078
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             38.303
                                             
                                                 14.958
                                                 2011-11
                                            
                                             
                                                 12.984
                                            
                                             
                                                 12.984
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         PMRF
                                         Kekaha, HI
                                         
                                             1.375
                                             
                                                 0.712
                                                 2011-12
                                            
                                             
                                                 2.826
                                            
                                             
                                                 2.826
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         JHU/APL
                                         Baltimore, MD
                                         
                                             38.725
                                             
                                                 15.249
                                                 2012-01
                                            
                                             
                                                 13.363
                                            
                                             
                                                 13.363
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         MIPR
                                         MIT
                                         Cambridge, MA
                                         
                                             10.445
                                             
                                                 5.749
                                                 2011-11
                                            
                                             
                                                 5.020
                                            
                                             
                                                 5.020
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             6.069
                                             
                                                 6.412
                                                 2011-11
                                            
                                             
                                                 6.104
                                            
                                             
                                                 6.104
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             2.449
                                             
                                                 1.100
                                                 2011-12
                                            
                                             
                                                 3.341
                                            
                                             
                                                 3.341
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             3.721
                                             
                                                 2.281
                                                 2011-11
                                            
                                             
                                                 2.271
                                            
                                             
                                                 2.271
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         SPA-PSS
                                         Alexandria, VA
                                         
                                             9.433
                                             
                                                 4.667
                                                 2012-01
                                            
                                             
                                                 5.459
                                            
                                             
                                                 5.459
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             0.446
                                             
                                                 0.556
                                                 2012-01
                                            
                                             
                                                 0.772
                                            
                                             
                                                 0.772
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FFP
                                         CS-Northrop Grumman
                                         Linthicum Heights, MD
                                         
                                             10.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.000
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FFP
                                         CS-Lockheed Martin
                                         Moorestown, NJ
                                         
                                             10.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.000
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FFP
                                         CS-Raytheon
                                         Sudbury, MA
                                         
                                             9.909
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.909
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/PHD (VAB)
                                         Virginia Beach, VA
                                         
                                             0.730
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.730
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FP
                                         Program Office System Engineering Staff
                                         Washington, DC
                                         
                                             1.855
                                             
                                                 1.040
                                                 2012-01
                                            
                                             
                                                 1.125
                                            
                                             
                                                 1.125
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         INTEGRITS (via KRATOS)
                                         San Diego, CA
                                         
                                             0.149
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.149
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.501
                                             
                                                 9.373
                                                 2012-01
                                            
                                             
                                                 0.542
                                            
                                             
                                                 0.542
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SCSC Wallops
                                         Wallops Island, VA
                                         
                                             0.037
                                             
                                                 0.092
                                                 2012-01
                                            
                                             
                                                 0.081
                                            
                                             
                                                 0.081
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.028
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.028
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TD Contractor Raytheon
                                         Sudbury, MA
                                         
                                             89.751
                                             
                                                 30.249
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             120.000
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAVFAC MID-ATLANTIC
                                         Pearl Harbor, HI
                                         
                                             4.026
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.026
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TD Contractor Northrop Grumman
                                         Linthicum Heights, MD
                                         
                                             89.751
                                             
                                                 30.249
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             120.000
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TD Contractor Lockheed Martin
                                         Moorestown, NJ
                                         
                                             89.751
                                             
                                                 30.249
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             120.000
                                        
                                    
                                     
                                         Systems Engineering
                                         MIPR
                                         ARL
                                         Adelphi, MD
                                         
                                             0.206
                                             
                                                 0.642
                                                 2012-01
                                            
                                             
                                                 0.560
                                            
                                             
                                                 0.560
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPIF
                                         TBD-AMDR-S/RSC EMD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 159.990
                                            
                                             
                                                 159.990
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Support Management Services
                                         SS
                                         FFP
                                         BAE Systems
                                         Rockville, MD
                                         
                                             5.319
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.319
                                        
                                    
                                     
                                         Support Management Services
                                         C
                                         CPFF
                                         SPA-PSS
                                         Alexandria, VA
                                         
                                             9.206
                                             
                                                 2.675
                                                 2012-01
                                            
                                             
                                                 2.719
                                            
                                             
                                                 2.719
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         PEOIWS2
                                         Washington, DC
                                         
                                             0.511
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.203
                                            
                                             
                                                 0.203
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         N/A
                                         N/A
                                         
                                             0.513
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.513
                                        
                                    
                                     
                                         Support Management Services
                                         WR
                                         NSWC/IHD
                                         Indian Head, MD
                                         
                                             1.142
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.142
                                        
                                    
                                     
                                         Support Management Services
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 3.358
                                                 2011-11
                                            
                                             
                                                 3.166
                                            
                                             
                                                 3.166
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 3186
                                 
                                     
                                         Technology Development (TD)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Readiness Review (SRR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         TD System Functional Review (SFR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         TD Test Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         TD Prototype Testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         TD Preliminary Design Review (PDR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Milestone B (MS B)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Engineering & Manufacturing Development (EMD)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         EMD HW Delta PDR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         EMD SW / System Delta PDR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         EMD HW Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         EMD SW / System Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         EMD Testing
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Milestone C (MS C) / Low Rate Initial Production Decision Review (LRIP DR)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3187
                     Periscope Detection
                     
                         3.238
                         14.509
                         1.730
                         1.730
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         19.477
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Periscope Detection: The CVN Periscope Detection Radar program, AN/SPS-74(V)2, develops and delivers the capability which provides automated detection and discrimination of submarine periscopes using advanced algorithms. This enables discrimination of periscopes from surface contacts, buoys, small boats, floating mines, etc. This effort was initially based on an advanced development model, developed in PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under RDT&E funding will support the conversion of the Advanced Demonstration Model (ADM) variant currently installed to a production representative model that addresses manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and Discrimination (PDD) Interface for AN/SPQ-9B Radar.
                         
                             
                                 Periscope Detection
                                 
                                     
                                         3.238
                                         0
                                         
						Continued design and development of AN/SPS-74(V)2 and conducted Critical Design Review (CDR).  											
											
										

					
                                    
                                
                                 
                                     
                                         14.509
                                         0
                                         
						Begin First Article Testing for AN/SPS-74(V)2 to include Environmental Qualification Testing (EQT) and below deck shock testing.  Begin AN/SPQ-9B Radar PDD interface development and testing. Begin planning for Independent Operational Test and Evaluation (IOT&E).								
								
								

					
                                    
                                     
                                         1.730
                                         0
                                    
                                     
                                         1.730
                                         0
                                         
					Complete First Article Testing for AN/SPS-74(V)2, install Land Based Test Site system, perform software verification, conduct Factory Acceptance Test (FAT), and conduct Independent Operational Test and Evaluation (IOT&E).  Complete AN/SPQ-9B Radar PDD interface development and testing.								
								
								

				
                                    
                                
                            
                        
                         
                             
                                 OPN/2040
                                 0204228N/2040 Radar Support (OPN)
                                 
                                     6.962
                                     10.618
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     27.507
                                
                            
                             
                                 OMN/2980
                                 0204228N/2980 Radar Support (OPN)
                                 
                                     0.000
                                     0.000
                                     13.256
                                     13.256
                                     0.000
                                     16.405
                                     9.441
                                     7.253
                                     4.563
                                     Continuing
                                     Continuing
                                
                            
                        
                         Current Program supports 9 total units - 8 for installation onboard CVNs (includes upgrade of 4 Advanced Demonstration Models (ADMs) from (V)1 to (V)2 configuration) and one (1) LBTS. Two systems will be procured and installed beyond the FYDP.
                         - Complete AN/SPS-74(V)2 IOT&E
- Complete AN/SPQ-9B PDD Interface Development and Testing
- Complete AN/SPS-74(V)2 First Article Test
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Engineering Design Support
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             2.071
                                             
                                                 0.890
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.961
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         NGC
                                         Melville, NY
                                         
                                             8.760
                                             
                                                 3.990
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.750
                                        
                                    
                                     
                                         Engineering Design Support
                                         WR
                                         NSWC/Dahlgren
                                         Dahlgren, VA
                                         
                                             2.270
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.270
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         3 Phoenix
                                         Fairfax, VA
                                         
                                             9.109
                                             
                                                 6.621
                                                 2012-02
                                            
                                             
                                                 1.230
                                            
                                             
                                                 1.230
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.960
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test and Evaluation
                                         WR
                                         NSWC/PHD
                                         Virginia Beach, VA
                                         
                                             6.494
                                             
                                                 0.633
                                                 2011-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.627
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.150
                                             
                                                 0.005
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.155
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 1.868
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.868
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NSWC/Crane
                                         Crane, IN
                                         
                                             2.227
                                             
                                                 0.050
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.277
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NSWC/Corona
                                         Corona, CA
                                         
                                             0.000
                                             
                                                 0.052
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.052
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.271
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.671
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Support Management Services
                                         SS
                                         CPFF
                                         GCAS
                                         San Marcos, CA
                                         
                                             0.051
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.051
                                        
                                    
                                     
                                         Support Management Services
                                         C
                                         CPAF
                                         DTI
                                         Norfolk, VA
                                         
                                             0.063
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.063
                                        
                                    
                                     
                                         DAWDF
                                         Allot
                                         N/A
                                         N/A
                                         
                                             0.036
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.036
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                                 Proj 3187
                                 
                                     
                                         AN/SPS-74(V)2 Software Support
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 CDR
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         PDD Interface Development and Testing for SPQ-9B
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 Production and Installation (Contract Award 2Q FY12)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 First Article Test / Factory Acceptance Test
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 LBTS Installation
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 Factory Acceptance Test
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 IOT&E
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3188
                     Dual-Band Radar
                     
                         11.276
                         10.291
                         12.042
                         12.042
                         0.000
                         18.999
                         14.266
                         8.428
                         6.975
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR) modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and updated. 

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12 contract award and continues with validation testing in FY14.

DBR CVN 78 Testing and Certification: Funding in FY13-FY17 supports DBR At-Sea Test and Evaluation (T&E), Environmental Testing, DBR Surface Tracks through Cooperative Engagement Capability (CEC) and DBR Systems Certification in support of CVN 78.
                         
                             
                                 RADAR UPGRADES TECHNOLOGY INSERTION
                                 
                                     
                                         5.736
                                         0
                                         
						- Continued Volume Search Radar (VSR) radome development and testing efforts. Initiated material procurement and drawing updates.
- Provided integration support and defined requirements for specification changes.
- Provided systems, software and hardware engineering support for combat system integration and integration with TPX-42.
- Conducted DBR Common Array Power System (CAPS) study to determine design model modifications needed to make the power system compatible with system specifications. 
					
                                    
                                
                                 
                                     
                                         7.954
                                         0
                                         
						- Finalize VSR development and testing. 
- Conduct Technology Insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics products.
- Commence software development to implement live over simulation training capability in support of BFTT integration. 
					
                                    
                                     
                                         8.288
                                         0
                                    
                                     
                                         8.288
                                         0
                                         
					- Continue Technology Insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics products.							
- Continue software development to implement live over simulation training capability in support of BFTT integration.
- Provide technical support to reformat DBR messages necessary to meet the Cooperative Engagement Capability (CEC) Interface requirements and to complete DBR element certification to the overall combat system certification for CVN 78. 
				
                                    
                                
                            
                             
                                 RADAR UPGRADES GOVERNMENT ENGINEERING SERVICES
                                 
                                     
                                         4.272
                                         0
                                         
						- Prepared test documentation (test plans/procedures) in support of DBR EMI testing efforts.		   
- Began assessment of VSR Radome Performance. 					
- Provided required engineering to achieve technology improvements for Dual Band Radar (DBR).
- Provided systems engineering expertise to assist contractor in determining adequate CAPS design modification.
- Conducted assessment of system level element certification plan.
 					

					
                                    
                                
                                 
                                     
                                         1.906
                                         0
                                         
						- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars. Perform oversight and assessment of efforts associated with this phase of the program.
- Provide Government Engineering Services in support of DBR BFTT integration for CVN 78.
- Continue DBR EMI testing efforts.
- Complete assessment of VSR Radome Performance. 
					
                                    
                                     
                                         3.344
                                         0
                                    
                                     
                                         3.344
                                         0
                                         
					- Continue to provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars. Perform oversight and assessment of efforts associated with this phase of the program.
- Complete DBR EMI testing efforts.		
- Continue to provide Government Engineering Services in support of DBR BFTT integration for CVN 78.
- Provide Government Engineering Services required to complete DBR element certification to support overall combat system certification for CVN 78.
								   
				
                                    
                                
                            
                             
                                 RADAR UPGRADES PROGRAM MANAGEMENT
                                 
                                     
                                         1.268
                                         0
                                         
						- Provided Program Management and logistics support for radar upgrades and technology insertion for the MFR/VSR/DBR radars.	
- Performed analysis of the system specifications for CAPS redesign.							

					
                                    
                                
                                 
                                     
                                         0.431
                                         0
                                         
						- Continue to provide Program Management and logistics support for radar upgrades and technology insertion for the MFR/VSR/DBR radars.								
								

					
                                    
                                     
                                         0.410
                                         0
                                    
                                     
                                         0.410
                                         0
                                         
					- Continue to provide Program Management and logistics support for radar upgrades and technology insertion for the MFR/VSR/DBR radars.
- Continue to provide Program Management support of DBR BFTT integration for CVN 78.								
								

				
                                    
                                
                            
                        
                         
                             
                                 OPN/2980
                                 BLI 2980/OPN Items Less Than $5M
                                 
                                     0.000
                                     0.000
                                     4.900
                                     4.900
                                     0.000
                                     3.269
                                     7.418
                                     11.700
                                     16.500
                                     0.000
                                     43.787
                                
                            
                             
                                 OMN/0702228N
                                 0702228N/1C2C/O&M,N
                                 
                                     0.000
                                     0.000
                                     1.512
                                     1.512
                                     0.000
                                     3.239
                                     3.873
                                     3.440
                                     3.366
                                     0.000
                                     15.430
                                
                            
                        
                         Radar Upgrades and logistic products will be developed to address lessons learned and technology refresh for DBR systems on multiple ship classes.
                         - Complete upgrade studies and analyses each fiscal year to determine efficiencies for H/W and S/W upgrades and to determine appropriate logistics product updates
- Complete co-site and off-ship EMI analysis testing
- Complete VSR Radome development and determine opportunities to improve configuration and performance
- Complete upgrade technology insertion
- Complete development of logistics products
- Implement supportability analysis to improve supportability and reduce overall lifecycle cost
- Complete DBR At-Sea Test and Evaluation (T&E)
- Complete Environmental Testing
- Complete DBR Surface Tracks through Cooperative Engagement Capability (CEC)
- Complete DBR Systems Certification
- Complete CAPS redesign
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         Other Government Activities
                                         Various
                                         
                                             1.143
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.143
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/Dahlgren
                                         Dahlgren, VA
                                         
                                             3.246
                                             
                                                 0.951
                                                 2011-11
                                            
                                             
                                                 1.306
                                            
                                             
                                                 1.306
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             2.767
                                             
                                                 0.000
                                            
                                             
                                                 1.176
                                            
                                             
                                                 1.176
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/Crane
                                         Crane, IN
                                         
                                             4.010
                                             
                                                 0.380
                                                 2012-01
                                            
                                             
                                                 0.491
                                            
                                             
                                                 0.491
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             3.725
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.725
                                        
                                    
                                     
                                         Government Engineering Support
                                         SS
                                         CPFF
                                         JHU/APL
                                         Baltimore, MD
                                         
                                             0.300
                                             
                                                 0.362
                                                 2011-12
                                            
                                             
                                                 0.121
                                            
                                             
                                                 0.121
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         MIPR
                                         NSMA
                                         Arlington, VA
                                         
                                             0.903
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.903
                                        
                                    
                                     
                                         Government Engineering Support
                                         SS
                                         CPFF
                                         GTRI
                                         Atlanta, GA
                                         
                                             0.453
                                             
                                                 0.139
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.592
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/Carderock
                                         Philadelphia, PA
                                         
                                             0.044
                                             
                                                 0.034
                                                 2011-12
                                            
                                             
                                                 0.215
                                            
                                             
                                                 0.215
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         Raytheon
                                         Raytheon, Sudbury, MA
                                         
                                             12.921
                                             
                                                 7.954
                                                 2012-06
                                            
                                             
                                                 8.288
                                            
                                             
                                                 8.288
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPAF
                                         Raytheon IDS
                                         San Diego, CA
                                         
                                             1.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         General Dynamics AIS
                                         Fairfax, VA
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         PMS 320 Syntek
                                         Arlington, VA
                                         
                                             0.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         SPA
                                         Washington, DC
                                         
                                             1.546
                                             
                                                 0.431
                                                 2012-01
                                            
                                             
                                                 0.410
                                            
                                             
                                                 0.410
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Allot
                                         N/A
                                         N/A
                                         
                                             0.027
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.027
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         PEOIWS2
                                         Washington, DC
                                         
                                             0.100
                                             
                                                 0.040
                                                 2012-01
                                            
                                             
                                                 0.035
                                            
                                             
                                                 0.035
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.175
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPIF
                                         ALION
                                         Washington, DC
                                         
                                             0.026
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.026
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         CACI
                                         Washington, DC
                                         
                                             0.040
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.040
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604501N_3188_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 3188
                                 
                                     
                                         DBR System Upgrade Studies and Analysis
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         DBR EMI Analysis Testing (Co-Site & Off-ship)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         DBR VSR Radome Performance Assessment
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         DBR System Upgrade Technology Insertion
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         DBR BFTT Integration for CVN 78
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         DBR Testing and Certification to CVN 78
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3232
                     Multi-Mission Signal Processor
                     
                         32.624
                         32.360
                         14.617
                         14.617
                         0.000
                         14.894
                         15.856
                         16.300
                         16.510
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense (BMD) Multi-mission capability for DDG 51-78 as part of AEGIS Modernization Program.  This capability will be utilized for DDG 113 and follow new construction and AEGIS Ashore.  Modifies SPY-1D Transmitters to enable dual beam for reduced frame times and better reaction time, and provides stability for all D(V) waveforms and avoid operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP improves performance in littoral, ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer programs and equipment.
                         
                             
                                 SYSTEMS ENGINEERING
                                 
                                     
                                         32.624
                                         0
                                         
						- Preparation for and completion of Engineering Exercises		
- Continued MMSP design and development						
- Supported MMSP integration testing with ACB-12 to address all MMSP related issues				
- Completed transmitter modification development					
- Maintained alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense	
Signal Processor (BSP) Adjunct to incorporate BMD capability within MMSP during AEGIS Modernization
- Initiated cruiser variant engineering and design						
					
                                    
                                
                                 
                                     
                                         32.360
                                         0
                                         
						- Preparation for the Multi-Mission Exercise and Qualification Testing
- Continue to support MMSP integration testing with ACB-12 to address all MMSP related issues
- Installation of Transmitter Modification at CSEDS
- Continue to maintain alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense
Signal Processor (BSP) adjunct to incorporate BMD capability within MMSP during AEGIS Modernization


					
                                    
                                     
                                         14.617
                                         0
                                    
                                     
                                         14.617
                                         0
                                         
					- Support of Combat System Ship Qualification Trials (CSSQT) testing
- Continue to support MMSP integration testing with ACB-12 to address all MMSP related issues
- Continue to maintain alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense
Signal Processor (BSP) adjunct to incorporate BMD capability within MMSP during AEGIS Modernization

				
                                    
                                
                            
                        
                         
                             
                                 SCN/2122
                                 BLI 2122/SCN DDG 51
                                 
                                     2900.331
                                     2081.432
                                     3514.941
                                     3514.941
                                     0.000
                                     2014.297
                                     3002.049
                                     3508.440
                                     4048.090
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/0900
                                 BLI 0900/OPN DDG Modernization
                                 
                                     288.118
                                     117.522
                                     477.772
                                     477.772
                                     0.000
                                     288.134
                                     516.908
                                     469.812
                                     529.385
                                     Continuing
                                     Continuing
                                
                            
                        
                         Multi-Mission Signal Processor (MMSP) provides AAW/BMD Multi-mission capability for AEGIS Modernization Program and leverages BMD 4.0.1 and SPY-1D(V) designs. This MMSP development efforts support integration of BMD 5.0 signal processing, and will lead to the OPN/SCN procurement for shore sites and shipsets.
                         - Complete DDG Advanced Capability Build 12 (ACB 12) In-Process Review (IPR) #5
- Complete DDG SPY-1D(V) Engineering Exercise (EE) #1
- Complete DDG Jamex #2
- Complete DDG SPY-1D(V) Engineering Exercise (EE) #2
- Complete DDG Qualification Testing
- Complete DDG ACB 12 Multi-Mission Exercise
- Complete DDG Delivery
- Complete DDG Aegis Light Off (ALO) 
- Complete DDG Combat System Ship Qualification Trials (CSSQT)
- Complete DDG Final Certification
- Complete DDG Commercial Off The Shelf (COTS) Refresh - Engineering Change Proposal (ECP)

- Complete CG ACB 12 System Readiness Review (SRR)
- Complete CG ACB 12 Focus Day
                    
                     
                         Discontinued ACB 14 MMSP for AN/SPY-1B(V) Cruiser variant, resulting in a reduction of $11.070 in FY13.
                         
                             
                                 Product Development
                                 
                                     
                                         SYSTEM ENGINEERING
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             77.236
                                             
                                                 24.855
                                                 2012-01
                                            
                                             
                                                 8.615
                                            
                                             
                                                 8.615
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         C
                                         CPFF
                                         AEGIS Techrep
                                         Moorestown, NJ
                                         
                                             1.084
                                             
                                                 1.527
                                                 2012-01
                                            
                                             
                                                 1.260
                                            
                                             
                                                 1.260
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         SS
                                         FP
                                         APL/JHU
                                         Laurel, MD
                                         
                                             1.188
                                             
                                                 1.121
                                                 2012-01
                                            
                                             
                                                 0.970
                                            
                                             
                                                 0.970
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         CSCS
                                         Dahlgren, VA
                                         
                                             0.513
                                             
                                                 0.285
                                                 2012-01
                                            
                                             
                                                 0.210
                                            
                                             
                                                 0.210
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.960
                                             
                                                 0.799
                                                 2012-01
                                            
                                             
                                                 0.664
                                            
                                             
                                                 0.664
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             1.153
                                             
                                                 1.487
                                                 2012-01
                                            
                                             
                                                 1.128
                                            
                                             
                                                 1.128
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             0.980
                                             
                                                 0.810
                                                 2012-01
                                            
                                             
                                                 0.583
                                            
                                             
                                                 0.583
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             1.110
                                             
                                                 1.049
                                                 2012-01
                                            
                                             
                                                 0.805
                                            
                                             
                                                 0.805
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Travel
                                         Allot
                                         PEOIWS2
                                         Washington, DC
                                         
                                             0.100
                                             
                                                 0.060
                                                 2012-01
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PSS
                                         C
                                         CPFF
                                         SPA-PSS
                                         Washington, DC
                                         
                                             0.550
                                             
                                                 0.367
                                                 2011-11
                                            
                                             
                                                 0.322
                                            
                                             
                                                 0.322
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604501N_3232_FILE1.BMP
                        
                    
                     
                         
                             
                                 Proj 3232
                                 
                                     
                                         DDG Advanced Capability Build 12 (ACB 12) In Process Review (IPR) # 5
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         DDG SPY-1D(V) Engineering Exercise (EE) #1
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         DDG Jamming Exercise (JAMEX) #2
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         DDG SPY-1D(V) EE #2
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         DDG Qualification Testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         DDG ACB 12 Multi-Mission Exercise
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         DDG Delivery
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         DDG Aegis Light Off (ALO)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         DDG Combat System Ship Qualification Trials (CSSQT)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         DDG Final Certification
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         DDG Commercial Off The Shelf (COTS) Refresh - Engineering Change Proposals (ECP)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         CG ACB 12 System Readiness Review (SRR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         CG ACB 12 Focus Day
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3301
                     Improved Capabilities SPY-1 Radar
                     
                         3.481
                         3.629
                         3.506
                         3.506
                         0.000
                         2.063
                         0.935
                         0.954
                         0.962
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions while still providing AN/SPY-1 Radar Total Ownership Cost Reductions. Improvements will yield reductions in annual fleet maintenance costs.
                         
                             
                                 Improved Capabilities SPY-1 Radar
                                 
                                     
                                         3.481
                                         0
                                         
						- Initiated requirements development and design of 10KW Traveling Wave Tube (TWT) and Continuous Wave Illuminator (CWI) Microwave Tubes 					
- Initiated design and development of sidewall capacitor monitoring circuit for Transmitter High Voltage Power Supply (HVPS)   
- Initiated design and development and environmental testing for 10kW TWT					
- Initiated improvements to design of Cathode for MK 99 CWI TWT					
			

					
                                    
                                
                                 
                                     
                                         3.629
                                         0
                                         
						- Continue design and development of Sidewall Capacitor monitoring circuit for HVPS
- Continue design, development, Environmental Testing for 10kW TWT
- Initiate design improvements to filament for Switch Tube 
					
                                    
                                     
                                         3.506
                                         0
                                    
                                     
                                         3.506
                                         0
                                         
					- Finalize design and development of Sidewall Capacitor monitoring circuit for HVPS
- Finalize design and development of 10kW TWT
- Continue design improvements to filament for Switch Tube
- Initiate design and development of Cross Fielded Amplifier Microwave Tube 

				
                                    
                                
                            
                        
                         
                             
                                 OPN/2980
                                 Items Less Than $5M
                                 
                                     0.000
                                     0.000
                                     2.400
                                     2.400
                                     0.000
                                     9.593
                                     6.400
                                     1.500
                                     1.630
                                     Continuing
                                     Continuing
                                
                            
                             
                                 O&MN/0702228N
                                 O&M,N AEGIS Wholeness SPY Transmitter Reliability
                                 
                                     0.000
                                     0.000
                                     3.312
                                     3.312
                                     0.000
                                     3.928
                                     4.449
                                     2.415
                                     6.042
                                     Continuing
                                     Continuing
                                
                            
                        
                         Improved Capabilities SPY-1 Reliability, Maintainability, and Availability (RM&A) will design and development of an Ordnance Alterations (ORDALT) Package for fixes and modifications to known transmitter, microwave tube (MWT), and logistic shortcomings (also includes the MK-99 CWI MWT).
                         - Complete 10kW Traveling Wave Tube/Continuous Wave Illumination Microwave Tube (TWT/CWI MWT) Improvement Design/Development
- Complete A/B El Switch Improvement Design/Development
- Complete Sidewall Capacitor Monitoring Circuit
- Complete 10kW Monitoring Circuit development
- Complete Cross-Field Amplifier/Switch Tube (CFA/SWT) MWT Improvement Design Development
- Complete MWT Improvement Design/Development
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                                         SYSTEM ENGINEERING
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                                             2.781
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                                                 2012-01
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                                 Proj 3301
                                 
                                     
                                         10 kW Traveling Wave Tube (TWT)/Continuous Wave Illuminator (CWI) Microwave Tube (MWT) Improvement Design/Development
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Cabinet Modification/Side Wall Capacitor
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         A/B Electric Switch Improvement Design/Development
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Travel Wave Tube (TWT) Monitoring
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Cross Field Amplifier (CFA)/Switch Tube (SWT) Microwave Tube (MWT) Improvement Design/Development
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MWT Improvement Design/Development
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                                                 4
                                                 2017
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                     Congressional Adds
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                         0.000
                         0.000
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                         0.000
                         0.000
                         20.000
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Advanced Radar Innovation Fund: Funds the development and integration of existing and new technologies into the Navy's sensors to enhance performance and ensure sensor operations and sustainment throughout the lifecycle of the sensor and platforms on which installed.
                         
                             
                                 Adv Radar Innovation Fund - Surf (Cong)
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						N/A 
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